PAMPERED PETS | TEAM PROJECT GANTT CHART

Security Risk Management • 12 academic units • Proposed project schedule

#	PROJECT ACTIVITY	UNITS	RESPONSIBLE	OUTPUT / MILESTONE	1	2	3	4	5	6	7	8	9	10	11	12
1	Project kick-off, team roles and scope	1	All team members	Team agreement and scope	■											
2	Pampered Pets business context and assets	1–2	Student 1	Asset inventory and processes	■	■										
3	Threat, vulnerability and risk identification	2–3	Student 2	Initial risk register		■	■									
4	Security frameworks and compliance review	3–4	Student 3	ISO 27005 / NIST CSF; GDPR / PCI DSS			■	■								
5	Risk scoring and prioritisation	4–5	Students 2 and 3	Likelihood × impact matrix				■	■							
6	Controls and mitigation recommendations	4–5	Students 1–3	Risk treatment actions				■	■							
7	Integrate/edit 1,000-word team report	5–6	Student 4 (editor)	Coherent report, Harvard references					■	■						
8	Quality assurance and Unit 6 submission	6	All; Student 4 lead	UNIT 6 MILESTONE						■						
9	Review feedback and revise project direction	7–8	All team members	Feedback and revised plan							■	■				
10	Digitalisation roadmap and future-state risks	7–9	Students 1–3	Secure e-commerce/cloud roadmap							■	■	■			
11	Team collaboration and evidence log	1–11	All; Student 4 lead	Minutes, contributions, feedback	■	■	■	■	■	■	■	■	■	■	■	
12	Final project consolidation and editing	9–10	Student 4 (editor)	Final report and visuals									■	■		
13	Final team project review and submission	11	All team members	UNIT 11 MILESTONE											■	
14	Portfolio evaluation, reflection and evidence	11–12	Each student individually	UNIT 12 E-PORTFOLIO											■	■

■ Planned work ■ Submission milestone

Illustrative plan only. Edit task owners, timing and status to reflect the team's actual activity and evidence.

PROJECT NOTES AND MILESTONES

Project purpose	Security risk management and digitalisation planning for a four-person UK pet retailer.
Project case	Pampered Pets has two networked computers, a shared Wi-Fi gateway, and staff smartphones.
Risk approach	Identify assets/threats/vulnerabilities, qualitative likelihood × impact scoring, mitigations.
Frameworks	ISO/IEC 27005:2022, NIST CSF 2.0; UK GDPR and PCI DSS where applicable.
Unit 6 milestone	Team risk management report, with a 1,000-word limit.
Unit 11 milestone	Final team project and comparison with Unit 6 status document.
Unit 12 milestone	Individual e-portfolio with artefacts, project evaluation, and reflection.
Student 4 role	Chief Editor, Operations Manager and Visual Designer: Gantt, integration, word count and referencing.
Assignment caveat	Student 1, 2 and 3 assignments are suggested placeholders; replace with team-agreed owners.
Timeline caveat	Each 'unit' is an academic unit. Change start/end values to reflect actual dates and progression.
How to edit	In Gantt Chart sheet, edit Start and End unit, owner, task text, and Status. Timeline markers update automatically.

This schedule is illustrative and is not evidence that listed activities have already been completed.